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D ate: No vemb er 08, 2017

P ro g ram o r P ro ject T itle: Metro Big Rivers Habitat Phase III

Fund s  Reco mmend ed : $3,680,000

Manag er's  Name: Deborah Loon
T itle: Executive Director
O rg anizatio n: MN Valley National Wildlife Refuge Trust, Inc.
Ad d ress : 3815 East American Boulevard
C ity: Bloomington, MN 55425
O ff ice Numb er: 612-801-1935
Mo b ile Numb er: 612-801-1935
Email: dloon@mnvalleytrust.org
Web site: www.mnvalleytrust.org

Leg is lative C itatio n: ML 2012, C h. 264, Art. 1, S ec. 2, S ub d . 5(b )

Ap p ro p riatio n Lang uag e: $3,680,000 in the second year is to the commissioner of natural resources for agreements to acquire interests in
land in fee or permanent conservation easements and to restore and enhance natural systems associated with the Mississippi, Minnesota,
and St. Croix Rivers as follows: $1,000,000 to the Minnesota Valley National Wildlife Refuge Trust, Inc.; $375,000 to the Friends of the
Mississippi; $375,000 to G reat River G reening; $930,000 to The Minnesota Land Trust; and $1,000,000 to The Trust for Public Land. A list of
proposed = acquisitions, restorations, and enhancements must be provided as part of the required accomplishment plan. The
accomplishment plan must include an easement stewardship plan. Up to $51,000 is for establishing a monitoring and enforcement fund as
approved in the accomplishment plan and subject to Minnesota Statutes, section 97A.056, subdivision 17. An annual financial report is
required for any monitoring and enforcement fund established, including expenditures from the fund and a description of annual monitoring
and enforcement activities.

C o unty Lo catio ns: Anoka, Dakota, Ramsey, Sherburne, and Washington.

Reg io ns  in which wo rk  was  co mp leted :

Metro / Urban

Activity typ es:

Restore
Enhance
Protect in Fee

P rio rity reso urces  ad d ressed  b y activity:

Wetlands
Forest
Prairie
Habitat

Summary of  Accomplishments:

Metro Big Rivers Phase 3 protected 67 acres of significant habitat along more than 1 mile of the Mississippi River, restored 8 acres of
prairie and enhanced 495 acres of priority habitat (47 wetland acres, 50 prairie acres and 398 forest acres) in the Metropolitan
Urbanizing Area. 

Process & Methods:
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Friends of the Mississippi River (FMR) completed restoration and enhancement activities on 314 acres, exceeding its original 166 grant
acres. FMR restored 8 acres of prairie and enhanced 30 acres prairie, 47 acres of wetland and 237 acres of forest on three sites in
Dakota County and one in Washington County, as follows: 

• G ores Pool Wildlife Management Area (Freitag Tract) -- G ores Pool WMA is a 6,449-ac complex of floodplain forest, marshland and
backwater along the Mississippi River and Vermillion River Bottoms in Dakota County. Most of the area is designated as outstanding
biodiversity significance and constitutes one of the largest expanses of floodplain native plant communities in southeast Minnesota. It
is also one of the top four sites in the state for rare forest birds. The 300 acre Freitag Tract was purchased in 2008 by the DNR in
partnership with Dakota County and the City of Hastings. With this Phase 3 grant, FMR continued its activities at the WMA in partnership
with the DNR, enhancing 47 acres of wet meadow, 125 acres of forest, and 5 acres of prairie. Methods included cutting and treating
invasive woody and herbaceous species, prescribed burning, installing cottonwood livestakes, and planting native shrubs. 

• Hastings Sand Coulee Scientific and Natural Area (SNA) - This SNA is identified as significant by the Dakota County Farmland and
Natural Area Program and the County Biological Survey. In addition to containing an intermittent stream that flows to the Vermillion
River, this site contains rare dry prairie and associated oak woodland. Fourteen rare species have been documented at this SNA. FMR’s
work with Phase 3 restored 8 acres of prairie, enhanced 23 acres of prairie by removing woody species and conducting prescribed
burns and enhanced 51 acres of oak woodland by controlling exotic invasive species and conducting prescribed burns. 

• Hastings Scientific and Natural Area -- This 69-acre SNA, designated in the 1970s, is situated along the Mississippi – Vermillion River
floodplain and blufflands in Hastings, Dakota County. It contains wetland, maple-basswood forest and floodplain forest. FMR
developed a Natural Resource Management Plan for this SNA in 2011 in partnership with the DNR. With Phase 3 funds, FMR conducted
exotic invasive woody plant control on 35 acres of forest by cutting and stump-treating. These activities improved the habitat for the
both rare species and all the plant and animal members of these forest communities. 

• Camel’s Hump / G ateway North Open Space Area -- This 34-acre site sits on a high ancient river terrace of sandstone and limestone
within Cottage G rove (Washington County). The natural communities located on this site include oak forest, bedrock bluff prairie and
lowland hardwood forest. Through this Phase 3 grant, FMR prepared a Natural Resource Management Plan, then conduct woody plant
removal and a prescribed burn on approximately 2-acres of prairie and exotic plant control on approximately 26 acres of forest by
cutting and treating woody plants and prescribed burns. Seed collected from the prairie on-site was used to enhance other areas on-
site. 

G reat River G reening (G RG ) also exceeded its original grant acres. G RG  conducted enhancement activities on 179 acres (141 acres
were originally proposed), as follows: 

• Katherine Abbott Park: 6 acres prairie enhancement, and16 acres forest enhancement. Work included: removal of invasive common
and glossy buckthorn, honeysuckle, black locust and Siberian elm; woody encroachment removal from the native prairie; and reed
canary grass control in the wet prairie area. The enhancement at Katherine Abbott is continuing with Trust Fund support and City
support. This site now hosts remnant prairie, oak savanna, enhanced forest habitat, and enhanced wetland habitats. Acreage and
habitat goals were met; with City funds, summer and fall 2017 burns are being developed for the oak woodland communities to control
buckthorn and promote the remnant understory. 

• Fish Creek Open Space: 75 acres of dry-mesic prairie oak savannah were enhanced. Work included woody invasive removal, tree
planting, and prairie seeding. Oak savanna was restored using an oak grove design, and the timing of seeding was selected carefully to
encourage forb establishment for better pollinator habitat and floristic diversity, as well as a robust prairie grass component. The
establishment has included mowing to promote prairie perennials over weedy annuals and biennials, and spot treatment (pulling,
spraying) of more problematic non-native invasive species. Restorations involved G reening’s Summer Youth Job Corps (a partnership
with Conservation Corps of Minnesota and Iowa, providing hands-on natural resource experience to underserved youth), students and
faculty, volunteer citizens, contractors, and G reening staff. Fish Creek now hosts prairie habitat, oak savanna habitat, and enhanced
forest habitat. This location in the Mississippi flyway is proving to continue to leverage volunteer services for enhancement and
maintenance, and is also a pollinator citizen science project location with Trust Fund support. Acreage goals were met and
maintenance program is robust and underway. 

• Springbrook Nature Center: 82 acres enhanced (66 acres proposed), 70 acres of forest and 12 acres of prairie, through woody invasive
removal and treatment and several rounds of prescribed burns. Work was conducted by G reening’s Summer Youth Job Corps (see Fish
Creek description), citizen volunteers, contractors, and G reening staff. 

With this grant, the Trust for Public Land (TPL) acquired 66 acres of a larger 335 acre acquisition of significant habitat in Elk River
(Sherburne County) with over a mile of Mississippi River shoreline at the confluence of the Elk River and Mississippi Rivers. The full 335
acres were acquired with the balance of TPL’s Phase 2 grant and $610,000 of this Phase 3 grant. The land provides habitat for a variety of
species and the shoreline affords access to an excellent smallmouth bass fishery. The property was conveyed to the City of Elk River to
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be managed in a manner similar to a state Wildlife Management Area. Public hunting and fishing will be allowed according to DNR
guidelines. Restoration and enhancement of the habitat on this property is being completed under Metro Big Rivers Phase 5 by Friends
of the Mississippi River. 

Explain Partners, Supporters, & Opposit ion:

City of Elk River (Houlton) 
City of Fridley (Springbrook Nature Center) 
City of Maplewood, Ramsey Washington Watershed District (Fish Creek Open Space) 
City of Mahtomedi (Katherine Abbott) 
City of Cottage G rove (G ateway North Open Space Area / Camels Hump) 
Minnesota Department of Natural Resources (G ores WMA, Hastings SNA, Hastings Sand Coulee SNA) 

Addit ional Comments:
Exceptional challenges, expectations, failures, opportunities, or unique aspects of program

FMR and G RG  exceeded expectations, enhancing 495 acres rather than the 290 acres proposed. 

MLT was unable to complete a complex easement pursued with this grant. The easement was drafted, option signed, and appraisal
completed, but the landowners pulled from negotiations at the last minute. Insufficient time remained to pursue a new project. 

MVT and TPL were unable to close on a significant parcel for the Upgrala Unit of the Minnesota Valley National Wildlife Refuge from a
large group of landowners, when a couple members changed their mind. MVT returned its full grant and TPL returned its balance of
$386,500.

Other Funds Received:

Environmental and Natural Resource Trust Fund

Ho w were the fund s  used  to  ad vanced  the p ro g ram:

Funding was utilized at Fish Creek for planting of pollinator friendly species as follow up to Outdoor Heritage enhancement activities.
The plantings were installed by youth from local schools in both the spring and fall of the year over a two year period.

What is the plan to sustain and/or maintain this work af ter the Outdoor Heritage Funds are
expended:

In all cases, the government partner will sustain / maintain the work, as follows: 

Friends of Mississippi River – City of Cottage G rove and MN Department of Natural Resources 

G reat River G reening – City of Fridley, City of Maplewood and City of Mahtomedi 

The Trust for Public Land – City of Elk River 

Outcomes:
The original accomplishment plan stated the program would
P ro g rams in metro p o litan urb aniz ing  reg io n:

Short-Term/Intermediate Outcomes:Permanent protection and habitat restoration and enhancement outputs are achieved across
priority public lands, improving ecological health of the habitat and conditions for native game and non-game species. Areas where
habitat restoration and enhancement work has occurred are occupied by key indicator species linked to ecosystem health.Additional
public lands are opened for wildlife-dependent and appropriate levels of public outdoor recreation. Long-Term Outcomes: Habitats
of sufficient size, quality exist and are sufficiently connected to sustain healthy populations of most game and non-game species
native to the region. The number of species characterized as Species of G reatest Conservation Need has significantly decline due to
population recovery. Increased outdoor recreation activities by the public, with emphasis on the growing population of the Twin
Cities Metropolitan Area. Increased satisfaction by outdoor recreationalists.

Ho w wil l  the o utco mes b e measured  and  evaluated ?
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Metro Big Rivers partners work together and with our public partners to identify priority lands using existing data and public plans. We
then coordinate protection, restoration and enhancement activities in those priority areas. Work builds upon prior phases and is
intended to continue into the future for maximum impact. Mapping shows progress in connecting corridors. Species collections and
counts measure impact of activities over time on wildlife and species of greatest conservation need.
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Budget Spreadsheet

Final Budget line item reallocations are allowed up to 10% and do not need require an amendment to the Accomplishment Plan

Total Amount: $3,680,000

Bud g et and  C ash Leverag e

Budg et Name Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received) Leverag e S o urce T o ta l

(o rig ina l)
T o ta l
(fina l)

Perso nnel $150,900 $96,300 $26,000 $27,500 City o f Fridley, City o f Ma plewo o d, City o f
Ma hto medi $176,900 $123,800

Co ntra cts $645,600 $606,400 $0 $0 $645,600 $606,400
Fee Acquis itio n w/ PILT $596,500 $0 $175,000 $0 $771,500 $0
Fee Acquis itio n w/o
PILT $1,400,000 $610,000 $275,000 $0 $1,675,000 $610,000

Ea sement Acquis itio n $800,000 $0 $250,000 $0 Do na ted ea sement va rio us $1,050,000 $0
Ea sement Stewa rds hip $51,000 $0 $0 $0 $51,000 $0
Tra ve l $4,300 $3,700 $0 $0 $4,300 $3,700
Pro fess io na l Services $20,000 $0 $0 $0 $20,000 $0
Direct Suppo rt Services $0 $0 $0 $0 $0 $0
DNR La nd Acquis itio n
Co sts $3,500 $3,500 $0 $0 $3,500 $3,500

Ca pita l Equipment $0 $0 $0 $0 $0 $0
O ther
Equipment/To o ls $2,700 $4,200 $0 $0 $2,700 $4,200

Supplies/Ma teria ls $5,500 $29,000 $0 $0 $5,500 $29,000
DNR IDP $0 $0 $0 $0 $0 $0

To ta l $3,680,000 $1,353,100 $726,000 $27,500 $4,406,000 $1,380,600

P erso nnel

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
G RG  Perso nnel 0.76 3.00 $59,900 $27,500 City o f Fridley, City o f Ma plewo o d, City o f Ma hto medi $87,400
Co nserva tio n Directo r (FMR) 0.02 3.00 $2,900 $0 $2,900
Eco lo g is t/Pro ject Co o rdina to r (FMR) 0.09 3.00 $17,700 $0 $17,700
Eco lo g is t (FMR) 0.05 3.00 $14,500 $0 $14,500
Acco unta nt/bo o kkeeper (FMR) 0.01 3.00 $1,300 $0 $1,300
Co nserva tio n Sta ff (MLT) 0.45 2.00 $0 $0 $0
Leg a l Sta ff (MLT) 0.10 2.00 $0 $0 $0

To ta l 1.48 19.00 $96,300 $27,500 $123,800

Bud g et and  C ash Leverag e b y P artnership
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Budg et Name Partnership Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received) Leverag e S o urce O rig ina l AP

T o ta l
T o ta l
S pent

Perso nnel G RG $61,000 $59,900 $26,000 $27,500 City o f Fridley, City o f Ma plewo o d, City
o f Ma hto medi $87,000 $87,400

Co ntra cts G RG $304,000 $282,500 $0 $0 $304,000 $282,500
Fee Acquis itio n w/
PILT G RG $0 $0 $0 $0 $0 $0

Fee Acquis itio n w/o
PILT G RG $0 $0 $0 $0 $0 $0

Ea sement Acquis itio n G RG $0 $0 $0 $0 $0 $0
Ea sement
Stewa rdship G RG $0 $0 $0 $0 $0 $0

Tra ve l G RG $1,800 $2,300 $0 $0 $1,800 $2,300
Pro fess io na l Services G RG $0 $0 $0 $0 $0 $0
Direct Suppo rt
Services G RG $0 $0 $0 $0 $0 $0

DNR La nd Acquis itio n
Co sts G RG $0 $0 $0 $0 $0 $0

Ca pita l Equipment G RG $0 $0 $0 $0 $0 $0
O ther
Equipment/To o ls G RG $2,700 $4,200 $0 $0 $2,700 $4,200

Supplies/Ma teria ls G RG $5,500 $18,500 $0 $0 $5,500 $18,500
DNR IDP G RG $0 $0 $0 $0 $0 $0

To ta l $375,000 $367,400 $26,000 $27,500 $401,000 $394,900

P erso nnel -  G RG

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
G RG  Perso nnel 0.76 3.00 $59,900 $27,500 City o f Fridley, City o f Ma plewo o d, City o f Ma hto medi $87,400

To ta l 0.76 3.00 $59,900 $27,500 $87,400

Budg et Name Partnership Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received)

Leverag e
S o urce O rig ina l AP T o ta l T o ta l S pent

Perso nnel FMR $32,400 $36,400 $0 $0 $32,400 $36,400
Co ntra cts FMR $341,600 $323,900 $0 $0 $341,600 $323,900
Fee Acquis itio n w/ PILT FMR $0 $0 $0 $0 $0 $0
Fee Acquis itio n w/o  PILT FMR $0 $0 $0 $0 $0 $0
Ea sement Acquis itio n FMR $0 $0 $0 $0 $0 $0
Ea sement Stewa rds hip FMR $0 $0 $0 $0 $0 $0
Tra ve l FMR $1,000 $1,400 $0 $0 $1,000 $1,400
Pro fess io na l Services FMR $0 $0 $0 $0 $0 $0
Direct Suppo rt Services FMR $0 $0 $0 $0 $0 $0
DNR La nd Acquis itio n
Co sts FMR $0 $0 $0 $0 $0 $0

Ca pita l Equipment FMR $0 $0 $0 $0 $0 $0
O ther Equipment/To o ls FMR $0 $0 $0 $0 $0 $0
Supplies/Ma teria ls FMR $0 $10,500 $0 $0 $0 $10,500
DNR IDP FMR $0 $0 $0 $0 $0 $0

To ta l $375,000 $372,200 $0 $0 $375,000 $372,200

P erso nnel -  FMR

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
Co nserva tio n Directo r (FMR) 0.02 3.00 $2,900 $0 $2,900
Eco lo g is t/Pro ject Co o rdina to r (FMR) 0.09 3.00 $17,700 $0 $17,700
Eco lo g is t (FMR) 0.05 3.00 $14,500 $0 $14,500
Acco unta nt/bo o kkeeper (FMR) 0.01 3.00 $1,300 $0 $1,300

To ta l 0.17 12.00 $36,400 $0 $36,400
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Budg et Name Partnership Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received)

Leverag e
S o urce

O rig ina l AP
T o ta l T o ta l S pent

Perso nnel TPL $0 $0 $0 $0 $0 $0
Co ntra cts TPL $0 $0 $0 $0 $0 $0
Fee Acquis itio n w/ PILT TPL $596,500 $0 $175,000 $0 $771,500 $0
Fee Acquis itio n w/o  PILT TPL $400,000 $610,000 $75,000 $0 $475,000 $610,000
Ea sement Acquis itio n TPL $0 $0 $0 $0 $0 $0
Ea sement Stewa rds hip TPL $0 $0 $0 $0 $0 $0
Tra ve l TPL $0 $0 $0 $0 $0 $0
Pro fess io na l Services TPL $0 $0 $0 $0 $0 $0
Direct Suppo rt Services TPL $0 $0 $0 $0 $0 $0
DNR La nd Acquis itio n
Co sts TPL $3,500 $3,500 $0 $0 $3,500 $3,500

Ca pita l Equipment TPL $0 $0 $0 $0 $0 $0
O ther Equipment/To o ls TPL $0 $0 $0 $0 $0 $0
Supplies/Ma teria ls TPL $0 $0 $0 $0 $0 $0
DNR IDP TPL $0 $0 $0 $0 $0 $0

To ta l $1,000,000 $613,500 $250,000 $0 $1,250,000 $613,500

Budg et Name Partnership Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received) Leverag e S o urce O rig ina l AP

T o ta l
T o ta l
S pent

Perso nnel MLT $57,500 $0 $0 $0 $57,500 $0
Co ntra cts MLT $0 $0 $0 $0 $0 $0
Fee Acquis itio n w/ PILT MLT $0 $0 $0 $0 $0 $0
Fee Acquis itio n w/o  PILT MLT $0 $0 $0 $0 $0 $0

Ea sement Acquis itio n MLT $800,000 $0 $250,000 $0 Do na ted ea sement
va rio us $1,050,000 $0

Ea sement Stewa rds hip MLT $51,000 $0 $0 $0 $51,000 $0
Tra ve l MLT $1,500 $0 $0 $0 $1,500 $0
Pro fess io na l Services MLT $20,000 $0 $0 $0 $20,000 $0
Direct Suppo rt Services MLT $0 $0 $0 $0 $0 $0
DNR La nd Acquis itio n
Co sts MLT $0 $0 $0 $0 $0 $0

Ca pita l Equipment MLT $0 $0 $0 $0 $0 $0
O ther Equipment/To o ls MLT $0 $0 $0 $0 $0 $0
Supplies/Ma teria ls MLT $0 $0 $0 $0 $0 $0
DNR IDP MLT $0 $0 $0 $0 $0 $0

To ta l $930,000 $0 $250,000 $0 $1,180,000 $0

P erso nnel -  MLT

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
Co nserva tio n Sta ff (MLT) 0.45 2.00 $0 $0 $0
Leg a l Sta ff (MLT) 0.10 2.00 $0 $0 $0

To ta l 0.55 4.00 $0 $0 $0
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Budg et Name Partnership Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received) Leverag e S o urce O rig ina l AP T o ta l T o ta l S pent

Perso nnel MN VT $0 $0 $0 $0 $0 $0
Co ntra cts MN VT $0 $0 $0 $0 $0 $0
Fee Acquis itio n w/ PILT MN VT $0 $0 $0 $0 $0 $0
Fee Acquis itio n w/o  PILT MN VT $1,000,000 $0 $200,000 $0 $1,200,000 $0
Ea sement Acquis itio n MN VT $0 $0 $0 $0 $0 $0
Ea sement Stewa rds hip MN VT $0 $0 $0 $0 $0 $0
Tra ve l MN VT $0 $0 $0 $0 $0 $0
Pro fess io na l Services MN VT $0 $0 $0 $0 $0 $0
Direct Suppo rt Services MN VT $0 $0 $0 $0 $0 $0
DNR La nd Acquis itio n
Co sts MN VT $0 $0 $0 $0 $0 $0

Ca pita l Equipment MN VT $0 $0 $0 $0 $0 $0
O ther Equipment/To o ls MN VT $0 $0 $0 $0 $0 $0
Supplies/Ma teria ls MN VT $0 $0 $0 $0 $0 $0
DNR IDP MN VT $0 $0 $0 $0 $0 $0

To ta l $1,000,000 $0 $200,000 $0 $1,200,000 $0

Explain any budget challenges or successes:

MLT was unable to complete a complex easement pursued with this grant. Easement negoitations were far along in the process with
easement drafted and appraisal and baseline completed, but landowners declined the offer. 

MVT and TPL were unable to close on a significant parcel for the Upgrala Unit of the Minnesota Valley National Wildlife Refuge from a
large group of landowners, when a couple members changed their mind. MVT returned its full grant and TPL returned its balance of
$386,500.

All revenues received by the recipient that have been generated f rom activit ies on land with money
f rom the OHF:
Total Revenue: $0
Revenue Spent: $0
Revenue Balance: $0

E. This is not applicable as there was no revenue generated.
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Output Tables

T ab le 1a. Acres  b y Reso urce T yp e

T ype Wetlands
(o rig ina l)

Wetlands
(fina l)

Pra iries
(o rig ina l)

Pra iries
(fina l)

Fo rest
(o rig ina l)

Fo rest
(fina l)

Habitats
(o rig ina l)

Habitats
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re 0 0 8 8 0 0 0 0 8 8
Pro tect in Fee  with Sta te  PILT
Lia bility 12 0 12 0 12 0 12 0 48 0

Pro tect in Fee  W/O  Sta te  PILT
Lia bility 8 17 8 22 8 17 208 11 232 67

Pro tect in Ea sement 0 0 0 0 0 0 175 0 175 0
Enha nce 10 47 41 50 239 398 0 0 290 495

To ta l 30 64 69 80 259 415 395 11 753 570

T ab le 1b . Ho w many o f  these P rairie acres  are Native P rairie?

T ype Native Pra irie  (o rig ina l) Native Pra irie  (fina l)
Resto re 0 0
Pro tect in Fee  with Sta te  PILT Lia bility 0 0
Pro tect in Fee  W/O  Sta te  PILT Lia bility 0 0
Pro tect in Ea sement 0 0
Enha nce 0 0

To ta l 0 0

T ab le 2. T o tal  Fund ing  b y Reso urce T yp e

T ype Wetlands
(o rig ina l)

Wetlands
(fina l)

Pra iries
(o rig ina l)

Pra iries
(fina l)

Fo rest
(o rig ina l)

Fo rest
(fina l)

Habitats
(o rig ina l)

Habitats
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re $0 $0 $25,500 $11,300 $0 $0 $0 $0 $25,500 $11,300
Pro tect in Fee  with Sta te  PILT
Lia bility $150,000 $0 $150,000 $0 $150,000 $0 $150,000 $0 $600,000 $0

Pro tect in Fee  W/O  Sta te  PILT
Lia bility $100,000 $152,500 $100,000 $201,300 $100,000 $152,500 $1,100,000 $107,200 $1,400,000 $613,500

Pro tect in Ea sement $0 $0 $0 $0 $0 $0 $930,000 $0 $930,000 $0
Enha nce $29,000 $9,800 $90,200 $98,400 $605,300 $620,100 $0 $0 $724,500 $728,300

To ta l $279,000 $162,300 $365,700 $311,000 $855,300 $772,600 $2,180,000 $107,200 $3,680,000 $1,353,100

T ab le 3. Acres  within each Eco lo g ical  S ectio n

T ype Metro  Urban
(o rig ina l)

Metro
Urban
(fina l)

Fo rest Pra irie
(o rig ina l)

Fo rest
Pra irie
(fina l)

S E Fo rest
(o rig ina l)

S E Fo rest
(fina l)

Pra irie
(o rig ina l)

Pra irie
(fina l)

N Fo rest
(o rig ina l)

N Fo rest
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re 8 8 0 0 0 0 0 0 0 0 8 8
Pro tect in Fee  with
Sta te  PILT Lia bility 48 0 0 0 0 0 0 0 0 0 48 0

Pro tect in Fee  W/O
Sta te  PILT Lia bility 232 67 0 0 0 0 0 0 0 0 232 67

Pro tect in Ea sement 175 0 0 0 0 0 0 0 0 0 175 0
Enha nce 290 495 0 0 0 0 0 0 0 0 290 495

To ta l 753 570 0 0 0 0 0 0 0 0 753 570
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T ab le 4. T o tal  Fund ing  within each Eco lo g ical  S ectio n

T ype Metro  Urban
(o rig ina l)

Metro
Urban
(fina l)

Fo rest Pra irie
(o rig ina l)

Fo rest
Pra irie
(fina l)

S E Fo rest
(o rig ina l)

S E Fo rest
(fina l)

Pra irie
(o rig ina l)

Pra irie
(fina l)

N Fo rest
(o rig ina l)

N Fo rest
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re $25,500 $11,300 $0 $0 $0 $0 $0 $0 $0 $0 $25,500 $11,300
Pro tect in Fee  with
Sta te  PILT Lia bility $600,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $600,000 $0

Pro tect in Fee  W/O
Sta te  PILT Lia bility $1,400,000 $613,500 $0 $0 $0 $0 $0 $0 $0 $0 $1,400,000 $613,500

Pro tect in Ea sement $930,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $930,000 $0
Enha nce $724,500 $728,300 $0 $0 $0 $0 $0 $0 $0 $0 $724,500 $728,300

To ta l $3,680,000 $1,353,100 $0 $0 $0 $0 $0 $0 $0 $0 $3,680,000 $1,353,100

T arg et Lake/S tream/River Feet o r Miles  (o rig inal)

1.52

T arg et Lake/S tream/River Feet o r Miles  ( f inal)

32,296 feet = 6.1 miles

Explain the success/shortage of  acre goals:

The restoration and enhancement partners exceeded goals significantly, enhancing 495 acres (goal was 290 acres) and restoring 8
acres. Protection partners were not able to achieve acre goals, protecting 67 acres (goal was 232 acres). Landowners of two significant,
complex protection projects that were underway changed their minds at the last minute, which left insufficient time to complete other
projects.
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Parcel List

Section 1 - Restore / Enhance Parcel List

Anoka
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Spring bro o k Na ture  Center 03024203 82 $199,000 Yes

Enha nce  66 a cres  o f o a k wo o dla nd, o a k
sa va nna  a nd na tive  pra irie  thro ug h wo o dy
a nd exo tic inva s ive  species  ma na g ement a nd
prescribed fire

Dakota
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

G o res  Po o l WMA 11517222 177 $95,800 Public Wetla nd a nd fo res t enha ncement
Ha sting s  Sa nd Co ulee  SNA 11417202 82 $177,500 Public Wetla nd a nd fo res t enha ncement

Ha sting s  SNA 11517227 35 $9,000 Public Fo rest enha ncement, Pra irie  res to ra tio n a nd
enha ncement a nd wo o dla nd enha ncement

Ramsey
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Fish Creek O pen Spa ce 02822223 75 $152,000 Yes

Enha ncement o f 75 a cres  o f o a k co mmunities
thro ug h inva s ive  wo o dy remo va l, pine
remo va l, tree  pla nting , pra irie  seeding  a nd
prescribed fire

Washington
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Ca mels  Hump 02721207 28 $67,000 Public Pra irie  & Fo rest enha ncement

Ka therine  Abbo tt Pa rk 03021232 22 $24,000 Yes Enha nce  16 a cres  o f fo res t a nd 6 a cres  na tive
pra irie

Section 2 - Protect  Parcel List

Sherburne
Name T RDS Acres O HF Co st Existing  Pro tectio n? Hunting ? Fishing ? Descriptio n

Elk River 03226204 67 $610,000 No Full Full La nd Acquis itio n Ca pita l

Section 2a - Protect  Parcel with Bldgs

No parcels with an activity type protect and has buildings.

Section 3 - Other Parcel Activity

No parcels with an other activity type.
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Completed Parcel: Camels Hump

# o f T o ta l Acres: 28
Co unty: Wa shing to n
T o wnship: 027
Rang e: 21
Directio n: 2
S ectio n: 07
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest: 26
# o f Acres: Pra irie/G rass land: 2
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $67,000
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Completed Parcel: Elk River

# o f T o ta l Acres: 67
Co unty: Sherburne
T o wnship: 032
Rang e: 26
Directio n: 2
S ectio n: 04
# o f Acres: Wetlands/Upland: 17
# o f Acres: Fo rest: 22
# o f Acres: Pra irie/G rass land: 17
Amo unt o f S ho rline: 19268 (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Miss is s ippi River a nd Elk River
Has there been s ig nag e erected at the s ite: Yes
Annual Repo rting  O rg anizatio n Name: City o f Elk River
Annual Repo rting  Manag er Name: Micha el Hecker
Annual Repo rting  Address : 13065 O ro no  Pa rkwa y
Annual Repo rting  City: Elk River
Annual Repo rting  S tate: MN
Annual Repo rting  Z ip: 55330
Annual Repo rting  Email: MHecker@ElkRiverMN.g o v
Annual Repo rting  Pho ne: 763-635-1161
Purchase Date: December 16, 2014
Acquis itio n T itle :
Purchase Price: $3,105,000
Appra ised Va lue: $3,105,000
Pro fess io na l S ervice  Co sts : $175,611
Assessed Va lue: $1,213,800
T o ta l Pro ject Co st: $3,105,000
Fees  Received: $205,000
Do natio ns: $0
Related Parties :
Pro perty Manag ed By: Lo ca l Unit o f G o vernment - The City of Elk River
Name o f the unit area  o r lo catio n
g o vernment unit o r land manag er: City o f Elk River

Page 13 o f 20



Completed Parcel: Fish Creek Open Space

# o f T o ta l Acres: 75
Co unty: Ra msey
T o wnship: 028
Rang e: 22
Directio n: 2
S ectio n: 23
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest: 75
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $152,000
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Completed Parcel: Gores Pool WMA

# o f T o ta l Acres: 177
Co unty: Da ko ta
T o wnship: 115
Rang e: 17
Directio n: 2
S ectio n: 22
# o f Acres: Wetlands/Upland: 47
# o f Acres: Fo rest: 125
# o f Acres: Pra irie/G rass land: 5
Amo unt o f S ho rline: 10253 (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Miss is s ippi River & Vermillio n River
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $95,837
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Completed Parcel: Hastings Sand Coulee SNA

# o f T o ta l Acres: 82
Co unty: Da ko ta
T o wnship: 114
Rang e: 17
Directio n: 2
S ectio n: 02
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest: 51
# o f Acres: Pra irie/G rass land: 31
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $177,534
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Completed Parcel: Hastings SNA

# o f T o ta l Acres: 35
Co unty: Da ko ta
T o wnship: 115
Rang e: 17
Directio n: 2
S ectio n: 27
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest: 35
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 2775 (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Vermillio n River
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $9,041
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Completed Parcel: Katherine Abbott Park

# o f T o ta l Acres: 22
Co unty: Wa shing to n
T o wnship: 030
Rang e: 21
Directio n: 2
S ectio n: 32
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest: 16
# o f Acres: Pra irie/G rass land: 6
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable): Lo ng  La ke
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $24,000
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Completed Parcel: Springbrook Nature Center

# o f T o ta l Acres: 82
Co unty: Ano ka
T o wnship: 030
Rang e: 24
Directio n: 2
S ectio n: 03
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest: 70
# o f Acres: Pra irie/G rass land: 12
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $199,000
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Parcel Map

Metro Big Rivers Habitat Phase III

Data Generated From Parcel List

Legend

Page 20 o f 20


